
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

2:24 PM
Run date

Time

Reviewer: Wilcox, Jason 09-Mar-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bradd, David
Diary #: 195 Date: 28-Sep-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: Over Time:

Const Calendar Day: 385

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

L8E
The contractor moved L8E into final position. The Webb and Paulk crews bolted the two lifts together,
installed the scaffolding between the two lifts, and strung lights across and around the L7E/L8E work area.

Work group staff meeting, safety topic confined space.

Bid Item: 056 E-L07-ALB.05604-0120F4 E Line Lift 07 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

FOR DARRYL WEBBIronworker 8.00 2.00 0.00 10.00

APP JOHN TURNERIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM MATTHEW HOLTIronworker 8.00 2.00 0.00 10.00

JNM CONRADO BAUTISTAIronworker 8.00 2.00 0.00 10.00

JNM JOSE AMAYA-MESAIronworker 8.00 2.00 0.00 10.00

JNM IGNACIO AGUILERAIronworker 8.00 0.00 0.00 8.00
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